
Terracon Consultants, Inc.     2147 Riverchase Office Road     Birmingham, Alabama 35244
P [205] 942 1289      F [205] 443 5302     terracon.com

April 14, 2020

United States Environmental Protection Agency
Sam Nunn Atlanta Federal Center
61 Forsyth Street, SW
Atlanta, Georgia 30303-8960

Attention: Mr. Wesley Hardegree
Environmental Engineer

Re: Quarterly Progress Report #30 January-March 2020
Bluestone Coke, LLC
4200 F. L. Shuttlesworth Drive
Birmingham, Jefferson County, Alabama
USEPA ID No. ALD 000 828 848
Terracon Project No.  E1127096

Dear Mr. Hardegree:

On behalf of Bluestone Coke, LLC (Bluestone Coke), Terracon Consultants, Inc. (Terracon) has
prepared Quarterly Progress Report #30 for the work completed from January 1, 2020 to
March 31, 2020 for the above-referenced site. This progress report has been prepared in
accordance with paragraph 53 of the Order on Consent with effective date of August 1, 2016.

PROGRESS REPORT (JANUARY 1, 2020 THROUGH MARCH 31, 2020)

Corrective Measures Implementation

n The Land Use Control Plans (LUCPs) for SMAs 4 and 5 were submitted to the US EPA
on March 20, 2020.

n On March 17, 2020, Bluestone Coke received a Pilot Study, SMA 4 – Former Chemical
Plant letter from the US EPA.  The letter requested the Pilot Test be scheduled and
implemented within the May/June timeframe.

n It is our understanding that Bluestone Coke and the US EPA are continuing to negotiate
the financial assurance agreement for SMA 4 and SMA 5.

Interim Measures

n Hydraulic Control System had issues during this period.  There were issues with the iron
filtration system fouling, several pumps malfunctioning, and several pipes clogging.
Bluestone is working to correct these issues and get the system operating efficiently.  The
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volume of water recovered from January 1, 2020 through March 31, 2020 was 27,510
gallons.

n Groundwater level measurements and groundwater samples were collected from the
monitoring wells in February 2020. These results will be reported to EPA in the next Annual
Report which is due by August 30, 2020.

PROJECTED WORK FOR NEXT REPORTING PERIOD (APRIL 1, 2020 THROUGH
JUNE 30, 2020)

Corrective Measures Implementation

We anticipate the following activities related to the approved CMI Work Plan to occur:
■ Financial Assurance for the approved CMI Work Plan for SMAs 4 and 5 will be finalized.
■ Initiation of Pilot Test.

Interim Measures/Remediating Monitoring

n Collect groundwater samples in May 2020.

CLOSING

If you should have any questions, please do not hesitate to contact us at (205) 942-1289.

Sincerely,

Terrell W. Rippstein, AL-PG#8
Principal Geologist

Cc: Meredith Anderson – EPA Region 4
Mr. Don Wiggins – Bluestone Coke
ADEM
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